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04.11.11.04.01  CERCLA Cell Management and Integration

DG00000261 CERCLA Cell M&I 05JUL17 29SEP17 62 62 0

DG00000311 Project Start 05JUL17* 0 0 0

DG00000262 CERCLA Cell M&I 02OCT17 28SEP18 249 249 0

DG00000263 CERCLA Cell M&I 01OCT18 30SEP19 250 250 0

DG00000264 CERCLA Cell M&I 01OCT19 30SEP20 258 258 0

DG00000265 CERCLA Cell M&I 01OCT20 30SEP21 261 261 0

DG00000266 CERCLA Cell M&I 01OCT21 30SEP22 261 261 0

DG00000267 CERCLA Cell M&I 03OCT22 29SEP23 260 260 0

DG00000268 CERCLA Cell M&I 02OCT23 30SEP24 261 261 0

DG00000269 CERCLA Cell M&I 01OCT24 30SEP25 261 261 0

DG00000270 CERCLA Cell M&I 01OCT25 30SEP26 261 261 0

DG00000271 CERCLA Cell M&I 01OCT26 30SEP27 261 261 0

DG00000272 CERCLA Cell M&I 01OCT27 29SEP28 261 261 0

DG00000273 CERCLA Cell M&I 02OCT28 28SEP29 260 260 0

DG00000274 CERCLA Cell M&I 01OCT29 30SEP30 261 261 0

DG00000275 CERCLA Cell M&I 01OCT30 30SEP31 261 261 0

DG00000278 CERCLA Cell M&I 01OCT31 30SEP32 262 262 0

DG00000279 CERCLA Cell M&I 01OCT32 30SEP33 261 261 0

DG00000280 CERCLA Cell M&I 03OCT33 29SEP34 260 260 0

DG00000281 CERCLA Cell M&I 02OCT34 28SEP35 260 260 0

DG00000282 CERCLA Cell M&I 01OCT35 30SEP36 262 262 0

DG00000283 CERCLA Cell M&I 01OCT36 30SEP37 261 261 0

DG00000284 CERCLA Cell M&I 01OCT37 30SEP38 261 261 0

DG00000276 CERCLA Cell M&I 01OCT38 30SEP39 261 261 0

DG00000277 CERCLA Cell M&I 03OCT39 08NOV39 27 27 0

04.11.11.04.02  Construction of CERCLA Cell

DG00000288 Construction of CERCLA Cell 05JUL17 29SEP17 62 62 0

DG00000289 Construction of CERCLA Cell 02OCT17 28SEP18 249 249 0

DG00000290 Construction of CERCLA Cell 01OCT18 30SEP19 250 250 0

DG00000291 Construction of CERCLA Cell 01OCT19 30SEP20 258 258 0

DG00000292 Construction of CERCLA Cell 01OCT20 30SEP21 261 261 0

DG00000293 Construction of CERCLA Cell 01OCT21 30SEP22 261 261 0

DG00000294 Construction of CERCLA Cell 03OCT22 29SEP23 260 260 0

DG00000295 Construction of CERCLA Cell 02OCT23 30SEP24 261 261 0

DG00000296 Construction of CERCLA Cell 01OCT24 30SEP25 261 261 0

DG00000297 Construction of CERCLA Cell 01OCT25 30SEP26 261 261 0

DG00000298 Construction of CERCLA Cell 01OCT26 30SEP27 261 261 0
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DG00000299 Construction of CERCLA Cell 01OCT27 29SEP28 261 261 0

DG00000300 Construction of CERCLA Cell 02OCT28 28SEP29 260 260 0

DG00000301 Construction of CERCLA Cell 01OCT29 30SEP30 261 261 0

DG00000302 Construction of CERCLA Cell 01OCT30 30SEP31 261 261 0

DG00000303 Construction of CERCLA Cell 01OCT31 30SEP32 262 262 0

DG00000304 Construction of CERCLA Cell 01OCT32 30SEP33 261 261 0

DG00000305 Construction of CERCLA Cell 03OCT33 29SEP34 260 260 0

DG00000306 Construction of CERCLA Cell 02OCT34 28SEP35 260 260 0

DG00000307 Construction of CERCLA Cell 01OCT35 30SEP36 262 262 0

DG00000308 Construction of CERCLA Cell 01OCT36 30SEP37 261 261 0

DG00000309 Construction of CERCLA Cell 01OCT37 30SEP38 261 261 0

DG00000310 Construction of CERCLA Cell 01OCT38 07APR39 135 135 0

04.11.11.04.03  Operation of CERCLA Cell

DG00000322 Operation of CERCLA Cell 15OCT18 30SEP19 240 240 0

DG00000323 Operation of CERCLA Cell 01OCT19 30SEP20 258 258 0

DG00000324 Operation of CERCLA Cell 01OCT20 30SEP21 261 261 0

DG00000325 Operation of CERCLA Cell 01OCT21 30SEP22 261 261 0

DG00000326 Operation of CERCLA Cell 03OCT22 29SEP23 260 260 0

DG00000327 Operation of CERCLA Cell 02OCT23 30SEP24 261 261 0

DG00000328 Operation of CERCLA Cell 01OCT24 30SEP25 261 261 0

DG00000329 Operation of CERCLA Cell 01OCT25 30SEP26 261 261 0

DG00000330 Operation of CERCLA Cell 01OCT26 30SEP27 261 261 0

DG00000331 Operation of CERCLA Cell 01OCT27 29SEP28 261 261 0

DG00000332 Operation of CERCLA Cell 02OCT28 28SEP29 260 260 0

DG00000333 Operation of CERCLA Cell 01OCT29 30SEP30 261 261 0

DG00000334 Operation of CERCLA Cell 01OCT30 30SEP31 261 261 0

DG00000335 Operation of CERCLA Cell 01OCT31 30SEP32 262 262 0

DG00000336 Operation of CERCLA Cell 01OCT32 30SEP33 261 261 0

DG00000337 Operation of CERCLA Cell 03OCT33 29SEP34 260 260 0

DG00000338 Operation of CERCLA Cell 02OCT34 28SEP35 260 260 0

DG00000339 Operation of CERCLA Cell 01OCT35 30SEP36 262 262 0

DG00000340 Operation of CERCLA Cell 01OCT36 30SEP37 261 261 0

DG00000341 Operation of CERCLA Cell 01OCT37 30SEP38 261 261 0

DG00000342 Operation of CERCLA Cell 01OCT38 07APR39 135 135 0

04.11.11.04.04  Close CERCLA Cell

DG00000353 Close CERCLA Cell 15OCT18 30SEP19 240 240 0

DG00000354 Close CERCLA Cell 01OCT19 30SEP20 258 258 0

DG00000355 Close CERCLA Cell 01OCT20 30SEP21 261 261 0

DG00000356 Close CERCLA Cell 01OCT21 30SEP22 261 261 0

DG00000357 Close CERCLA Cell 03OCT22 29SEP23 260 260 0

DG00000358 Close CERCLA Cell 02OCT23 30SEP24 261 261 0

DG00000359 Close CERCLA Cell 01OCT24 30SEP25 261 261 0

DG00000360 Close CERCLA Cell 01OCT25 30SEP26 261 261 0

DG00000361 Close CERCLA Cell 01OCT26 30SEP27 261 261 0

DG00000362 Close CERCLA Cell 01OCT27 29SEP28 261 261 0

FY18 FY20 FY22 FY24 FY26 FY28 FY30 FY32 FY34 FY36 FY38 FY40 FY42

Sheet 2 of 3



Sheet 3 of 3

Activity

ID

Activity

Description

Early

Start

Finish Orig

Dur

Rem

Dur

%

Comp

DG00000363 Close CERCLA Cell 02OCT28 28SEP29 260 260 0

DG00000364 Close CERCLA Cell 01OCT29 30SEP30 261 261 0

DG00000365 Close CERCLA Cell 01OCT30 30SEP31 261 261 0

DG00000366 Close CERCLA Cell 01OCT31 30SEP32 262 262 0

DG00000367 Close CERCLA Cell 01OCT32 30SEP33 261 261 0

DG00000368 Close CERCLA Cell 03OCT33 29SEP34 260 260 0

DG00000369 Close CERCLA Cell 02OCT34 28SEP35 260 260 0

DG00000370 Close CERCLA Cell 01OCT35 30SEP36 262 262 0

DG00000371 Close CERCLA Cell 01OCT36 30SEP37 261 261 0

DG00000372 Close CERCLA Cell 01OCT37 30SEP38 261 261 0

DG00000373 Close CERCLA Cell 01OCT38 30SEP39 261 261 0

DG00000374 Close CERCLA Cell 03OCT39 08NOV39 27 27 0

DG00000394 Project Finish 08NOV39 0 0 0

04.11.11.04.05  Design of CERCLA Cell

DG00000384 Design of CERCLA Cell 05JUL17 29SEP17 62 62 0
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